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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are indicated 
with italics and underline. 

 
1. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Simpson Lane and the Goldfields:  
  

1) Environmental: TRLIA issued the Draft IS/MND for public review on February 12 
and the public review comment period ended on March 15th.  The TRLIA Board 
adopted a Mitigated Negative Declaration at their April 20th meeting and Notice of 
Determination was filed on April 23rd.  The public comment period for the Draft 
UYLIP Environmental Assessment for the Section 408 and 104 credit approvals 
ended on June 23.  Two comment letters were received.  The Corps has completed 
Section 7 consultation with the USFWS with receipt of the Biological Opinion on 
August 16.  Section 106 consultation was completed on September 10.  The Corps 
submitted the Section 408 evaluation package to their HQ on September 21.  The 
Section 104 approval package will not be submitted until the Section 408 is approved 
which is expected in early November. 
 
TRLIA is working with the State (DWR & CVFPB staffs), Corps, and USFWS on 
using the Anderson Road Elderberry Mitigation site for the UYLIP project.  The 
Anderson Site is along the Feather River and is located in the floodway.  The USFWS 
Biological Opinion received August 16 allows the elderberry mitigation to occur at 
the Anderson site.  The CVFPB has directed TRLIA to prepare an encroachment 
permit application for their approval to use the existing Anderson Mitigation Site.  
The encroachment permit application is anticipated to be submitted in late October.  
TRLIA is hopeful that that the CVFPB can consider this application at the December 
Board meeting. 

 
2) Design:  The UYLIP consists of 15,150 linear feet (LF) of cutoff wall ranging from 

47 to 70 feet deep, 1,559 LF of seepage berm 80 feet to 150 feet wide at the end of 
the project, 3,159 LF of waterside slope rock erosion protection at the end of the 
project, and geometry corrections throughout the project reach.  
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Listed below are several key design actions: 
a) The CVFPB approved issuing an Encroachment Permit at their July 22, 2010 

meeting for the UYLIP.  This permit is to be issued after the Corps provides 
Section 408 Approval. 

b) TRLIA submitted the Draft Section 408 Summary Report on March 2 for 
review by the CVFPB and Corps of Engineers staff.  The CVFPB submitted a 
request letter to the Corps of Engineers for Section 408 Approval on May 18, 
2010.  The Sacramento District submitted an approval package for Section 
408 to its HQ on September 21. 

c) Yuba County Water Agency (YCWA) submitted a Section 104 request to the 
CVFPB on February 23, 2010.  The CVFPB approved a request letter to the 
Corps of Engineers for the Section 104 Credit at the April CVFPB Meeting.  
The Section 104 approval package will not be sent forward until the Section 
408 is approved, which is expected in early November. 

d) A Memorandum of Understanding between the USACE and the CVFPB 
signed on June 30, 2010 providing for credit under Section 2003 of the Water 
Resources Development Act of 2007 for the Upper Yuba Levee Improvement 
Project is being revised to include recently developed standard language for 
Section 2003 Credit Agreements.  Any revised MOU may need to again be 
signed by the CVFPB and USACE.  

 
3) Construction:  Bids were opened for the UYLIP on August 26.  TRLIA received 

three bids.  The low bid was $7,541,470 and the high bid was $9,127,446.  The 
engineer's estimate was $13,944,126.  Delays in processing the Section 408 Request 
have made it impossible to accomplish any construction for the UYLIP this year.  The 
bids received are good until March 31, 2011.  Award will not be made until the 408 
authorization is provided and the 104 credit request approved by the Corps.  All of the 
construction work for the UYLIP is planned to be accomplished during the 2011 
construction season. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 2:  

 
a) Part A of Encroachment Permit: Embankment construction was completed 

last year.  FEMA issued the letter of final determination on August 18, 2010, 
which incorporated their May 27, 2010 letter stating that the Segment 2 reach 
of levee is accredited.  TRLIA and RD784 have developed a punch list for 
minor items to be completed.  Efforts are almost complete on this punch list.    
 

b) Existing Levee Degrade: TRLIA re-started degradation for the 2010 
construction season on April 12, 2010.  Degradation was complete August 6, 
2010.  The JTS/Platter offsite borrow area has been graded to final elevations 
and will have grass planted in October before returning use of the parcels to 
the original owner.  The main borrow site in the Setback Area has been graded 
to final elevations and will have grass planted in October.   

 
c) Vegetated Wave Buffer:  TRLIA submitted a separate encroachment permit 

application to the CVFPB for the Vegetated Wave Buffer on September 3, 
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2009.  Since the initial application submission TRLIA has been working with 
RD784, DWR & CVFPB staff to prepare a long term O&M plan for this area.  
TRLIA submitted the long term management plan and additional updated 
information to the CVFPB staff on August 16.  The first three years of 
maintenance for the buffer will be done via TRLIA funded contract.  After the 
initial three years, the maintenance of the buffer will be performed by RD784.  
The cost to RD784 is estimated to be less than $10,000 per year and would be 
funded from the TRLIA levee O&M Benefit Assessment District.  TRLIA 
hopes to have this application considered at the November Meeting. 
 

d) Feather River Elderberry Mitigation Area:  TRLIA is preparing the permit 
application for the Feather River Elderberry Mitigation Area.  TRLIA 
continues to work with DWR floodway maintenance staff and F&WS to 
develop an acceptable approach to floodway maintenance for all parties.  DWR 
has set up a committee to guide the actions within the Feather River Corridor, 
with participation from various branches of DWR, the CVFPB, the local 
maintenance districts, TRLIA, the counties, and other interested stakeholder 
groups.  The Committee is called the Feather River Corridor Management Plan 
development team.  A draft application is complete and under internal review 
and revision.  TRLIA expects to submit the encroachment permit application in 
November.  

 
2. Goldfields: 

 
a. The Corps of Engineers presented their hydraulic analysis and findings for the Goldfields 

area at the March 2010 CVFPB meeting.  TRLIA continues to work on the hydraulic 
study to better define the risk of flooding from the Goldfields.  Results from the analysis 
were delayed due to late delivery of topographic information in the Goldfields from the 
State.  The TRLIA analysis is still anticipated to be available in the spring of 2011. 

 
b. TRLIA remains committed to achieving 200 year flood protection for South Yuba 

County, and will keep the CVFPB and others up to date on our progress. 
 
3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 

Area in 2010:  
 
a. The attached graph and table provides information related to residential building permits 

issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study Area 
(NASA) within Yuba County in 2010.   

b. As shown in the table, a total of 6 building permits have been issued in 2010 so far.  0 
permits were issued in September of 2010.   

 
Attachments: 
1. Building permit graphic 
2. Building permit table 
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Total 
(By Builder)

Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA
6 6
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As of September 30, 2010

Total Permits for 2010 6
As of September 30, 2010

Feb-10 Mar-10

Cresleigh Homes
Forecast Homes/K Hovnanian
Homes by Towne/HBT Constr.

KB Homes North Bay

D.R. Horton/Western Pacific
Other

California Homes/Home Builders

Jul-10Apr-10Jan-10

Beazer Homes

Jun-10

Cassano Kamilos Homes

May-10

Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2010

6 0 0 00

Developer/Builder

0Monthly Totals

Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area
Aug-10 Sep-10

0 00
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